




Påbörjade projekt	2024	2025	2026	2027	2028	2029	2030	2031	2032	2033	2034 -->
Oldmästaren, Nockebyhov	87										
Karlsö & Skällö, Farsta (Stock.hus)		79									
Projekt med lagakraftvunnen detaljplan	2024	2025	2026	2027	2028	2029	2030	2031	2032	2033	2034 -->
Bjurö 3, Farsta				158							
Busschauffören, Hornsberg						206					
Hammarö 9, Farsta (Stock.hus)						79					
Kv Tåsjön, Årstafältet										94	
Projekt med pågående detaljplan	2024	2025	2026	2027	2028	2029	2030	2031	2032	2033	2034 -->
Lisebergsvägen, Solberga (Stock.hus)					130						
Oxnö, Farsta (Stock.hus)							135				
Hammarö 11, Farsta (Stock.hus)								114			
Pucken 1, Västertorp (Stock.hus)								132			
Kv Marman et 1, Årstaberg									130		
Pågående projekt efter 2034											1697
Vilande projekt											1273
Totalt antal lgh	87	79	0	158	130	285	135	246	130	94	2970